1st Miles	tone (1 week) 2 w	PEK .	estone (3 4 w pek)	reek 5	week I	3rd Milesto	ne (6
3 June 2024		17 Jun <mark>e</mark> 2024				8 July	2024
UX UI Design	UX dev + UI for 1 Milest.	Logo	UI for 2-3 Milest.				
Authorization Page	Frontend + backend						
User Profile Page	Frontend	Frontend (corrections)	Database				Cl intere
Al chat - navigator	Experiments with a model	Attach to Django	Frontend (corrections)	Cancel Idea	Impleme	nt new idea	Att D
Mentorship Page	Frontend	Frontend (corrections)	Backend			Attach to Django	
Pass Receipt Page	Frontend	Backend + Database					
InnoShop Page	Frontend	Backend + Payment	Attach to Admin				
Admin Page		Set up	Inno shop	Events			
Main Page			Frontend				
Donation Page				Frontend + Backend	-		
Al Recomendation Function				Idea			In
Testing			F		Unit	- testing	
Feedback Collection			Features priority		Survey		
Events Page						Frontend	Bac
Interactive Map							
Deployment							
Portal Improvement							

(6 week) 7 v	veek I	Demo Day
24		23 July 2024
Change erests field		
Attach to Django		
Implement	Attach to Django	
ackend + Attach to	Add cost	
Admin	function	
	Implement	
CI/CD	Deploy	
	Last correctio	ons